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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

08/20/12 08/21/12 08/22/12 08/23/12 08/24/12 08/25/12 08/26/12

 R & D Bit Conc Pvmt - Mainline 414+0 - 406+0 Newport

Newport

Newport

Newport

Algar

Daponte

Dagle

Liddell

Liddell

08/27/12 08/28/12 08/29/12 08/30/12 08/31/12 09/01/12 09/02/12

Newport

Newport

DaPonte

Alonso

Dagle

Liddell

Liddell

09/03/12 09/04/12 09/05/12 09/06/12 09/07/12 09/08/12 09/09/12

LABOR Newport

Newport

DAY Newport

MON

09/10/12 09/11/12 09/12/12 09/13/12 09/14/12 09/15/12 09/16/12

Newport

Newport

Newport

NCC Conc

09/17/12 09/18/12 09/19/12 09/20/12 09/21/12 09/22/12 09/23/12

Newport

Newport

NCC Paving

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Bit Conc Paving 406+00 - 428+50 Mainline & RT

Signage - MITRE Link 

Plank St. Reinf. Sidewalk 5+75 RT

Signage - MITRE Link 

WQS 407+00 - 404+00 RT - Construct & Loam Slope 411+00 - 404+00 RT

Granite Curb Median 433 - 443+50

Granite Curb Median 433 - 443+50

Loam Slopes & Install Bounds - 446+00 - 452+50 LT

Gravel & Dense Graded  406+00 - 428+50

Fine Grading 406+00 - 428+50

Drainage - Mainline 428+00 - 421+00

Grade MITRE Field 398 RT

WQS 407+00 - 404+00 RT

Loops & Complete Traffic Signals - Location No. 1 - Rte 62 

Pavement Markings - MITRE Link 

Drainage - Mainline 414+43 - 406+20 

Adjust Castings 432+00 - 443+50 & Misc Areas

Loops & Complete Traffic Signals - Location No. 1 - Rte 62 

Pavement Markings - MITRE Link 

Subgrade 406+00 - 428+50

Gravel & Grade Median 433 - 443+50 

Seeding - Misc. Slopes

Gravel & Dense Graded  406+00 - 428+50

R & D Bit. Conc. Pvmt 406+0 - 400+00

Switch Detour Traffic to MITRE Link

Form & Pour Cement Concrete Median 433 - 443+50 

Switch Detour Traffic to MITRE Link

Drainage - Mainline 406+00 - 400+00
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